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Subject: Daily Report PVGCS OU3 - Supplemental PDI - December 29, 2018
Date: Saturday, December 29, 2018 6:46:14 PM

Attachments: 20181229 Supplemental PDI Daily Field Report.pdf

See Attached.
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RAMBGLL

DAILY FIELD REPORT

Supplemental PDI Investigation — OU3

Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

DATE: Saturday, December 29, 2018
PREPARED BY: Michael Eddings/Stan Popelar

RAMBOLL ON-SITE: Mike Eddings, Nita Shinn, Taylor Carroll, Gina Daniel, Nick
Zuerweller, Jay Shipley, Aaron Knowlton, and Adrian Ezeagu

SUBCONTRACTORS ON-SITE: Cascade Drilling (Ben Grim, Marshall Daniels, Dennis
Schweisthal, Kevin Smith, Jon Weeks, Oiden Gonzales, Kendall
Schultz, Chris Barden, Scott Parkes, Rob Jackson, Chris Hubler,
Lucas Ainslie)

VISITORS: USACE (Patrick Nejand, Tom Roche)

WEATHER: Low 30°F, high 46°F, partly cloudy.

ACTIVITIES PERFORMED THROUGH 7PM
(START OF 2NP SHIFT 12/28 TO END OF 1ST SHIFT 12/29)

= Completed drilling PDI-SB29 and PDI-SB30.

= Grouted holes and installed steel pipe for future thermocouple installation at
PDI-SB29 to a depth of 122.5 ft bgs and PDI-SB30 to a depth of 132.5 ft bgs.

= Broke down rigs and containments.

= Begin move of both rigs and containment set-up at the next set of borings;
PDI-SB31 and PDI-SB32.

= Drilled and sampled PDI-SB29 from 40 to 125 feet bgs.

= Drilled and sampled PDI-SB30 from 25 to 135 feet bgs.

HSEQ ACTIVITIES/OBSERVATIONS (hazards, near misses, incidents or safety
considerations)

= CRM/HSEQ Tailgate Safety Meeting was held at the on-site job trailer for all onsite
personnel at the Albéa facility at 191 Hwy 31 N, Washington, NJ.

= A Stop Work was executed to discuss the concerns of drilling near an overhead high-
pressure gas line. The concern was due to proximity of the rig mast to the gas line.
After a discussion with the entire crew it was determined that the distance from the
gas line was sufficient to conduct drilling operations safely.

SAMPLE COLLECTION ACTIVITIES:
= Samples collected and sent to the offsite laboratory.
POH-PDI-SB29(59.50-60.00) POH-PDI-SB30(62.00-62.50)
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POH-PDI-SB29(62.00-62.50) POH-PDI-SB30(64.50-65.00)
POH-PDI-SB29(63.00-63.50) POH-PDI-SB30(67.00-67.50)
POH-PDI-SB29(67.00-67.50) POH-PDI-SB30(69.50-70.00)
POH-PDI-SB29(69.50-70.00) POH-PDI-SB30(72.00-72.50)
POH-PDI-SB29(72.00-72.50) POH-PDI-SB30(74.50-75.00)
POH-PDI-SB29(74.50-75.00) POH-PDI-SB30(77.00-77.50)
POH-PDI-SB29(77.00-77.50) POH-PDI-SB30(79.50-80.00)
POH-PDI-SB29(79.50-80.00) POH-PDI-SB30(82.50-83.00)
POH-PDI-SB29(81.00-81.50) POH-PDI-SB30(84.50-85.00)
POH-PDI-SB29(84.50-85.00) POH-PDI-SB30(87.50-88.00)
POH-PDI-SB29(87.00-87.50) POH-PDI-SB30(89.50-90.00)
POH-PDI-SB29(89.50-90.00) POH-PDI-SB30(92.50-93.00)
POH-PDI-SB29(92.00-92.50) POH-PDI-SB30(94.50-95.00)
POH-PDI-SB29(94.50-95.00) POH-PDI-SB30(97.00-97.50)
POH-PDI-SB29(97.00-97.50) POH-PDI-SB30(97.00-97.50)FD
POH-PDI-SB29(97.00-97.50)FD POH-PDI-SB30(99.00-99.50)
POH-PDI-SB29(99.50-100.00) POH-PDI-SB30(102.50-103.00)
POH-PDI-SB29(102.00-102.50) POH-PDI-SB30(104.50-105.00)
POH-PDI-SB29(104.50-105.00) POH-PDI-SB30(107.50-108.00)
POH-PDI-SB29(107.00-107.50) POH-PDI-SB30(109.50-110.00)
POH-PDI-SB29(109.50-110.00) POH-PDI-SB30(112.00-112.50)
POH-PDI-SB29(112.00-112.50) POH-PDI-SB30(114.50-115.00)
POH-PDI-SB29(114.50-115.00) POH-PDI-SB30(122.00-122.50)
POH-PDI-SB29(117.00-117.50) POH-PDI-SB30(124.50-125.00)
POH-PDI-SB29(119.50-120.00) POH-PDI-SB30(127.00-127.50)
POH-PDI-SB29(122.00-122.50) POH-PDI-SB30(129.50-130.00)
POH-PDI-SB29(124.50-125.00) POH-TB-06-181228
POH-PDI-SB30(59.50-60.00) POH-TB-07-181228

PROBLEMS, CONCERNS AND RESOLUTIONS:

= No problems to report.

= Ramboll and Rio Tinto held a conference call with the EPA/USACE in which we
discussed field observations at borings PDI-SB29 and PDI-SB30, and proposed
drilling additional borings. It was decided to drill and sample boring PDI-SB31
located approximately 40 feet north of existing boring PDI-SB25, and drill and
sample boring PDI-SB32 located approximately 30 feet south of existing boring
PDI-SB26. The same sampling and screening methods used at boring PDI-SB29 and
PDI-SB30 will be utilized at PDI-SB31 and PDI-SB32 (i.e.; screen upper 60 feet of
borings with a PID without collecting samples for chemical analysis). Additionally,
each new boring will be terminated below 120 feet if PID readings are sufficiently low
(i.e.; if these criteria are met there is no need to drill to depths that competent
bedrock is encountered).

2/6





RAMBGOLL

ANTICIPATED TASKS THROUGH Sunday, December 30, 2018:

= Complete drilling and sampling borings PDI-SB31 and PDI-SB32.

= Grout holes and install steel pipe for future thermocouple installation at PDI-SB31
and PDI-SB32.

= Break down rigs and containments.

PHOTOGRAPH(S) ATTACHED? YES O NO

Test fitting rig at PDI-SB31.
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Coring floor at PDI-SB31.
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Rig at location PDI-SB32.
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Removing containment from the PDI-SB30 location.
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